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Diary #: 096 Date: 27-Jun-2012 Wednesday
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Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 03:30

Const Calendar Day: 23

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Paint

Application of the 2nd Intermediate Noxyde for the Phase III (North Spans) and Repairing Paint Damage
at the Tower Saddle

At 7:10
RH%AmbientDew PointWet BulbSteel T.
6063F495553
At 9:35
56.264.248.55558-62 (shady/sunny side of sockets)

Bill P. and Sage began the application of the 2nd intermediate Noxyde on the Phase III sockets starting at
PP #12 on the North Side pan. The Batch No. for this paint is M18081. At the same time Victor and Ron
were sent to the Tower Saddle to begin the prep work on the divider plates. At about 11:30 (1/2 hour prior
to the painters’ lunch break) with these two operations a 2-3 hours away from completion, I headed to the
office to take care of some documentation work and reports. Prior to my departure, I asked M. Gaya to
call me ½ hour before painting at the Tower Saddle begins and he agreed.
At 13:30, I was back in the field and found out from M. Gaya that they are about to take paint to the
saddle. However, once I got to the saddle, Jim who was on his way out of the Tower saddle told me that
paint had been mixed already and is being applied at this time. John Falkner was also up here at the
same time as Jim. I was not very happy with the promise that M. Gaya had given me. The only silver
lining, however, was that J. Lumley was present during the entire process. The paint applied to the
galvanized surfaces of these divider plates is the Intezinc 52 (Zinc Rich Primer.) At this time, Victor was
at the western 1/3 of the south saddle wire brushing the divider plates and Ron was in the middle 1/3 of the
saddle preparing the surface of ½ of this section. The other half of this 1/3 section of the saddle was the
ONLY section painted already. Conditions at this time were as follows:
RH%AmbientDew PointWet BulbSteel T.
41.776.453.463.664
Ron was scoffing this ½ using sand paper. When asked the reason they are using sand paper, the
painters responded that Jim had told them that they had spent too much time removing rust off the divider
plates resulting in buffing the locations. He wanted them to use the sand paper/scotch brite to etch the
scoffed surfaces. I underlined the point that they are not to supplant the wire brush with sand paper, only
supplement it if needed. They were aware of that, already. All surfaces were solvent wiped following the
wire-brushing and scoffing.
Also, it should be noted that on Tuesday while discussing this work with M.Gaya, I had told him that he
needs to vacuum the trough following the wire-brushing and using hand-tools on the divider plates. The
hand-tooling results in the chipped galvanizing and powdered paint finding their way into the troughs on
top of the strands. He agreed.
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At about 13:30, Beto and Javier joined Ron and Victor aiming to finish off the entire saddle. Victor was
about done with the Western 1/3 of the saddle by about 14:00 at about the same time when Ron was done
with the painting of the middle 1/3 of the saddle.
Concurrently with my inspection, J. Lumley was inspecting the sockets on the North Spans of the Bridge.
He told me that he has accepted the application of the 2nd coat of Noxyde. The only problem he
mentioned was the mishandling of the sockets by ABF workers at PP #92 shortly after they were painted!
At about 14:30, I was back on the deck and at the time of my departure from the saddle, Ron was painting
the Western 1/3 of the saddle with Javier and Beto prepping the Eastern 1/3. I told them that they will
have to touch it up again tomorrow, for it did not seem that they had much chance of prepping the entire
1/3 of the saddle and the wire-brushed surface will flash rust over-night. Once at the CCC’s conex box, I
repeated the same concern to M. Gaya.
It should be noted that when I was here earlier today with John I asked him to identify the tie-rod holes and
the metalized surfaces in need of repair. He responded that his suggestion would be to repair every hole
for there is one thing or two wrong at every location. I told him that as a QC he should be the one making
that recommendation to CCC and not me. In regards to the metalized surfaces, he said that he will mark it
up at a later date when other work is addressed already.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JAVIER ALCALAPainter 2.00 0.00 0.00 2.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

APP Beto NarrajoPainter 2.00 0.00 0.00 2.00

JNM Bill PadderatzPainter 8.00 0.00 0.00 8.00

APP Sage RayPainter 8.00 0.00 0.00 8.00

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Mike GayaPainter 0.00 0.00 0.00 0.00

JNM Brandon GayaPainter 0.00 0.00 0.00 0.00
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